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Description of change 
BCR 24 authorized further development of an ionization chamber for luminosity 
measurement in the TAN, culminating in a test beam run in September 2001.  
However, approval of  BCR 24 included the stipulation that this would “represent 
the last work done on the luminosity instrumentation as part of the US LHC 
Accelerator Project.  A number of controlled milestones exist corresponding to the 
completion of the engineering design and to the fabrication and delivery of the 
luminosity instrumentation.  This BCR deletes those milestones, since this work is 
no longer part of the Project. 
 

Reason for change 
To make the milestone table correspond to the current baseline technical program 
with respect to luminosity instrumentation.  
 

Impact on other sub-systems 
None. 
 

Impact on cost  
None. 
 

Impact on schedule 
The following milestones are deleted: 

Number Description Date 
2 -1.1- 21 Begin ionization chamber fabrication  1 Nov 2003 
2 -1.1- 31 Complete ionization chamber fabrication  15 Sep 2004 
 
3 -1.1.4- 12 Instrumentation Engineering Design Review  1 Apr 2002 
3 -1.1.4- 13C Ionization chamber functional and interface 1 Jul 2002 
 specifications approved   
3 -1.1.4- 15 Instrumentation Production Readiness Review  1 Jul 2003 
3 -1.1.4- 16 Begin procurement and fabrication of instrumentation  1Aug 2003 
3 -1.1.4- 17 Complete fabrication of instrumentation  1 Jul 2004 
3 -1.1.4- 18C Ionization chambers shipped to CERN  1 Oct 2004 
 

Other impacts (ES&H, etc.) 
None 
 




